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 AGS ACS design approved by external committee and 
C-AD RSC 

 AGS ACS upgrade near completion 

 Booster and LINAC ACS upgrades have begun 

 RHIC ODH 1>0 system 

 BLDG 912 ODH warning system implemented 

 1004 RF landau power supply interface to ACS 

 Tandem/NASA low energy exposure experiment ACS 
completed 

 VTF ACS completed 

 Performed Live Critical Device Tests at the end of Run 
instead of at the beginning 

 

 

 



New AGS ACS Physical Layout 



 Programming Safety PLC’s and HMI’s 

 Critical Device interfacing 

 Machine interfacing(LINAC, Booster, and Uup 
transport line) 

 Install Locksets 

 Internal Sweep Gate Installation 

 VnV and Proof Testing 

 Final Approvals 

 System operational:  10/2012 
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LINAC ACS 
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Booster ACS 



 Fabrication of Equipment Enclosures and 
associated hardware and wiring.(in progress) 

 Design nearly complete 

 Fiber optic and copper cable runs(this 
shutdown?) 

 Internal Accelerator Enclosure mounting(this 
shutdown?) 

 Next year: Complete LINAC and Booster items 
remaining to provide operational systems by 
Nov. 2013 

 


